

2012 ROADWAY PROJECTS

PROJECT ROADWAY	LIMITS	BEGIN CONSTRUCT.	END CONSTRUCT.	CONTACT	PERCENT COMPLETE
288th Street	Roseann to Lehman	June-12	August-12	Burnett/Bahler	0%
Almeda Drive	Berdan to Sylvania	June-12	July-12	Warnka/Christian	0%
Brookford Drive	Dead End to River Road	June-12	July-12	Martin/Sowers	0%
Forest Grove Drive	Secor to Dead End	July-12	August-12	Warnka/Christian	0%
Michele Drive	Claudia to Dead End	July-12	October-12	Lehr/Corcoran	0%
Mont Royal Drive	Lagrange to Dead End	August-12	October-12	Martin/Mikolajczyk	0%
Noble Street	Mulberry to Stickney	May-12	June-12	Martin/Mikolajczyk	0%
Pearl Street	Franklin to Lagrange	June-12	August-12	Martin/Mikolajczyk	0%
Secor Road	Alexis to Michigan State Line	April-12	May-12	Tittle/Sowers	95%
Van Buren Avenue	City Limits to Seaman	April-12	June-12	Bishop/Kessinger	0%
City Park Avenue	Nebraska to Dorr	April-12	July-12	Martin/Schick	0%
Collingwood Boulevard	Monroe to Central	August-12	October-13	Tittle/Freels	0%
Delaware Avenue	Collingwood to Cherry	April-12	August-12	Tittle/Freels	0%
Douglas Road	Central to Sylvania	July-12	October-12	Warnka/Taylor	0%
Heatherdowns	Reynolds to Eastgate	March-12	August-12	Tittle/Sowers	0%
Monroe Street	Central to Cray	March-12	July-12	Warnka/Christian	5%
Sherbrooke Road	Marlow to Berdan	May-12	July-12	Martin/Mikolajczyk	0%
Sherwood Avenue	Anthony Wayne Trail to River Road	June-12	July-12	Martin/Sowers	0%
Southwyck Boulevard	Entire Roadway	April-12	August-12	Tittle/May	25%
Summit Street/Broadway	Broadway/Western to Lafayette/Summit	June-12	September-12	Bishop/Davis	0%
Summit Street	Lagrange to I-280	June-12	August-12	Bishop/Davis	0%
Westwood Avenue	Oakwood to Bancroft (Includes Bridge)	June-12	November-12	Warnka/Murry	0%
Woodville Road	High Level Bridge to City Limits	July-12	October-12	Bishop/Kessinger	0%
Glendale Avenue	Reynolds to Eastgate	June-12	July-12	Tittle/May	0%
Ryan Road	Cass to Eastgate	April-12	July-12	Tittle/Sowers	75%
Glenwood Avenue	Grove to Monroe	April-12	June-12	Bishop/Grudzinski	90%

Ketcham Avenue	Otto to Dead End	July-12	October-12	Martin/Mikolajczyk	0%
Norwood Avenue	Collingwood to 22nd	April-12	June-12	Bishop/Grudzinski	90%
Orange Street	Superior to Vistula Garage	April-12	June-12	Bishop/Grudzinski	20%
Sylvania Avenue	Jackman to Overland	April-12	August-12	Grosjean/Mikolajczyk	55%
Slater Street	Jackman to Commonwealth	March-12	April-12	Brzuchalski/Schick	95%
Elmhurst Road	Laskey to Sylvania	January-12	May-12	Haslinger/Freeels	75%
2012 Roadway Reclamation - Phase 1	See Attached	August-12	October-12	Martin/Schick	0%
2012 Roadway Reclamation - Phase 2	See Attached	August-12	October-12	Martin/Corcoran	0%
2012 Residential Resurfacing	See Attached	July-12	September-12	Bishop/May	0%
2011 Street Resurfacing (Carry Over)	Ontario, Washington to Lafayette Lafayette, Michigan to Erie, and St. Clair/Adams Intersection	March-12	May-12	Bishop/May	95%
2011 Sidewalk Leveling Program	Various	March-12	April-12	Woytyshyn/Kwiatkowski	95%
2012 Sidewalk Reconstruction/Leveling	Various	June-12	October-12	Woytyshyn/Kwiatkowski	0%
OPEN SPACE					
Reynolds Road Sidewalks	Heatherdowns to Glendale	April-12	June-12	Liu/May	100%

2012 ROADWAY PROJECTS

PROJECT ROADWAY	LIMITS	BEGIN CONST.	END CONST.	CONTACT	PERCENT COMPLETE
2012 Roadway Reclamation Phase 1	Bernath, Airport to Greenridge Greenridge, Airport to Birnham Wood Bentwood, Greenridge to Greenridge Hiddenwood, Dead End to Bentwood Markwood, Greenridge to Dead End Forest Green, Greenridge to 150' E. of Greenridge Birnham Wood, Greenridge to 150' N. of Greenridge Creekwood, Eastgate to Dead End	August-12	October-12	Martin/Schick	0%
2012 Roadway Reclamation Phase 2	Drummond, Eastbrook to Westbrook Kingsmoor, Eastbrook to Grantwood Grantwood, Stannard to Drummond Tulane, 100' N. of Angel to Ruthanne Ruthanne, 150' SW of Engel to Tulane Engel, 150' NW of Ruthanne to Shoreland Angel, 150' SW of Tulane to 50' NE of Whitehouse Torgler, Tulane to Whitehouse Torrington, Hill to Foxchapel Cape, Torrington to 150' E. of Torrington Rudford, Torrington to 150' E. of Torrington	August-12	October-12	Martin/Corcoran	0%

2012 Residential Resurfacing	Sagamore, Monroe to Wellesley	July-12	September-12	Bishop/May	0%
	Carver, Avondale to Inverness				
	Inverness, Overlook to Independence				
	Auburn, Monroe to Central				
	Mozart, Curtis to Western				
	Shepler, Curtis to Western				
	Raymer, Starr to Ravine				
	Colorado/North Ravine, Broadway to Dearborn				
	14th, Washington to Madison				

2012 UTILITY PROJECTS

UTILITY PROJECTS	LIMITS	BEGIN CONST.	END CONST.	CONTACT	PERCENT COMPLETE
SANITARY					
LTCP - Devilbiss/Lockwood Sewer Separation - Division C, Corbin	Hagley, Commonwealth to Revere	July-12	August-12*	Cousino/Christian	0%
	Gould, Revere to Craigwood	August-12	September-12*	Cousino/Christian	0%
	Craigwood, Overland to Eastway	July-12	July-12*	Cousino/Christian	0%
	Overland, Eleanor to Crestwood	May-12	June-12*	Cousino/Christian	0%
	Eastway, Craigwood to Corbin	June-12	July-12*	Cousino/Christian	0%
	Corbin, Overland to N. Lockwood	August-12	August-12*	Cousino/Christian	0%
	Packard, Dryden to Eleanor	April-12	May-12*	Cousino/Christian	30%
	Torrance, Berdan to Sylvania	April-12	May-12*	Cousino/Christian	80%
	Burton, Berdan to Sylvania	June-12	July-12*	Cousino/Christian	0%
	Commonwealth, Crestwood to Hagley	October-12	October-12*	Cousino/Christian	0%
	Manorwood, Hagley to Craigwood	September-12	September-12*	Cousino/Christian	0%
	Craigwood, Commonwealth to Manorwood	September-12	September-12*	Cousino/Christian	0%
	Burnham, Dryden to Bailey	October-12	November-12*	Cousino/Christian	0%
			*Roadway Restoration		
STORM/DRAINAGE					
Minor Storm Drainage Improvements - 2012	Jackman @ Central	September-12	March-13	Boxell/Grudzinski	0%
	1617 Glenfield Lane	September-12	March-13	Boxell/Grudzinski	0%
	Oakdale @ Delmond	September-12	March-13	Boxell/Grudzinski	0%